

SPF SIG EVALUATION AND REPORTING DEADLINES

Below are deadlines to consider while planning and organizing grant efforts for the end of the SPF SIG project in June 2015. Grantees may choose to finish some activities early but the dates below serve as actual deadlines. Grantee due dates

2015					
January	February	March	April	May	June
CLI Part II due Jan 15th	All PLI 3-month follow-up surveys entered by Feb 28th	Community Readiness Interviews conducted, scored, and results sent to state evaluators by Mar 30 th	CLI Part II due Apr 7th	<i>(Analysis, summarization, sharing and final report preparation)</i>	Final project report submitted to DBH by June 5 th
Strategy short-term outcomes and evaluation matrix submitted by January 31st	Green Dot Training evaluation data spreadsheet (pre-post-follow-up surveys) sent to state evaluators by Feb 28 th	Schools take part in YRBS or youth alcohol questions collected by Mar 31 st	Adult community survey collected, entered, and data spreadsheet submitted to state evaluators by April 30 th		